Message

From: Moore, Gary [/O=EXCHANGELABS/OU=EXCHANGE ADMINISTRATIVE GROUP
(FYDIBOHF23SPDLT)/CN=RECIPIENTS/CN=D9494EB3B37241B0SCE3BDEAFFACS557A-MOORE, GARY]
Sent: 9/5/2016 11:29:28 PM

To: Steve Wilson [swilsonwse@gmail.com]; Jonathan Carroll [jcarroll@lazarusenergy.com]

CC: Mueller, Brian [mueller.brian@epa.govl]; Gloria-Small Moran [Moran.Gloria-Small@epa.gov]
Subject: RE: Falcon Refinery - Progress Update

Steve/lonathar:

The last formal update that | received was July 26, 2016, | have reguested written updates many times and have yet to
receive them on a consistent basis. | have attempted to get yvou on a submittal schedule so that | can evaluate the
prograss that you are making towards completing the removal action. The dates for the written submittals that | am
expecting are Friday {email update) and the 10" of the maonth for the ore formal written updates that would cover the
previous months activities, | need a response back to me by Friday, August 8, 2016 to let me know that you guys intend
on complying with this request.

Thanks
Gary Moore
2147881627

From: Moore, Gary

Sent: Wednesday, August 24, 2016 11:01 AM

To: Steve Wilson <swilsonwse@gmail.com>; Jonathan Carroll <jcarroli@lazarusenergy.com>

Cc: Mueller, Brian <mueller.brian@epa.gov>; Gloria-Small Moran <Moran.Gloria-Small@epa.gov>
Subject: RE: Falcon Refinery - Progress Update

Steve/lonathar:

The last email update on progress that | received was July 26, 2016 concerning the activities to complete the removal
action associated with the Site. | have continually asked for updates and usually only get them when | make a request. |
are reguesting again that you provide weekly email updates on Friday and a monthly written summary updates by the
10" of each month as in previous monthly updates.

Ineed an immediate email update from you.

Thanks
Gary Moore

From: Moore, Gary

Sent: Tuesday, July 12, 2016 5:12 PM

To: Steve Wilson <swilsonwse@gmail.com>
Subject: Falcon Refinery - Progress Update

Steve:

The last formal Monthly Progress Report {(MPR) was sent to me in April 2013 (see attached). | also added both daily and
weekly reports as | had NO CONFIDENCE that work was being done on a consistent basis. Recently, | have only been

getting progress updates on a schedule that Lazarus determines is appropriate rather than the EPA. Beginning in August
2016, | would like Lazarus to reinitiate these formal Monthly Progress Reports which are due by the 10" of the following



month for the previous months activities. | would like a July MPR by August 10, 2016. Additionally, | would like to get
email weekly updates on Fridays beginning July 15, 2016 (this Friday) and weekly thereafter. This will give me a comfort
on the progress that is being made as | have it as no work has been done since May 2016 to present.

Please focus the reports on the following items:

Tank 13: Qil and Qily Water;

Tank 7: Qily Water and Sludge;

Inspection/Removal of liquids/materials within refinery piping and equipment;
Inspection/Removal of Asbestos within refinery {including that covered on the ground);
Inspection/Removal of visibly contaminated soils through property; and

Final Report.

SR A

It is very important to me that know on a weekly basis the status of your work whether or not you are doing anything or
not. Atthe present, | have it down as no work being done since April 2016. | am hopeful that things are moving
forward. If adequate activities to complete the site are no going on, you need to provide me a reason why and when
those activities will begin again in earnest.

Thanks,

Gary W. Moore {6SF-ER)
U.S EPA Region 6

1445 Ross Ave, Suite 1200
Dallas, TX 75202-2733
Cell: 214.789.1627
moore.gary@epa.goy




